

☐ SECRET

Declass Review by

NGA

☒ CONFIDENTIAL

10197

☐ UNCLASSIFIED

Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010021-9

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X

TO:

DATE

14 May 1968

INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

NAME OF CONTRACTOR

Manufacturer

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 70%

PER CENT OF FUNDS EXPENDED - 110% (Estimated)

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☒ YES☐ NO☐ COST☐ AWARD
FEE☐ PERFORMANCE☐ DELIVERYNOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☒ UNSATISFACTORY2. ☐ EXCELLENT5. ☐ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE☐ CLOSE OUT☒ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

22 December 1967 by monitor; February 1968 by other NPIC personnel.

SIGNATURE OF INSPECTOR

DIVISION

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010021-9
NARRATIVE REPORT

☒ INTERIM☐ FINAL

X1 No work has been performed on this contract since the last Contract Inspection Report pending the outcome of the Contractor's anticipated overrun of approximately [REDACTED]

NPIC management has been informed of the reasons for the overrun in NPIC/TDS/D-1053-67 and NPIC/TDS/D-1089-67. I am awaiting a decision regarding the recommendation. Recommended action has been proposed via NPIC/TDS/D-1089-67.

☐ UNCLASSIFIED Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010021-9

☐ CONFIDENTIAL☐ SECRET